Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14260-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0006

Date: 03/06/2014
Page 1 of 3

Pay Period:

Contract Location: Time Allowed: 269 Days
1-85/SR 403 AT |-285/SR 407 Elapsed Calender Days: 269 Days
Percent Time: 100.00
District: 7 Area: 01
Contractor:
MASSANA CONSTRUCTION, INC. Date Let: 04/20/2012
135-A CELTIC BLVD. Date Awarded: 05/04/2012
Date Contract Executed: 06/01/2012
Date Notice to Proceed: 06/06/2012
TYRONE GA 30290-2724 Date Work Began: 07/17/2012
Phone: Date Time Stopped: 03/01/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 03/01/2013
Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA
Current Contract Amount $1,089,432.15 Counties:
Original Contract Amount $828,165.00 DeKalb
Funds Available $207.48
Percent Complete 99.98%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004444.01000 $1,089,432.15 $828,165.00 $207.48 99.98% $26,930.00

Chief Engineer

02/22/2014
to 03/05/2014



Rpt-ID: RCPESPRJ Georgia Date: 03/06/2014

User: vepps Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14260-12-000-0 Estimate Number: 0006 Pay Period: 02/22/2014
to 03/05/2014

Project Number: M004444.01000 I-85/SR 403 - 0.298 MI BRIDGE RECNST

Federal State Project Number:  M004444

Total to Date Prev to Date This Estimate
Participating $980,302.21 $956,065.21 $24,237.00
Non-Participating $108,922.46 $106,229.46 $2,693.00
Total Earnings $1,089,224.67 $1,062,294.67 $26,930.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,089,224.67 $1,062,294.67 $26,930.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $1,089,224.67 $1,062,294.67
$26,930.00

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 03/06/2014

User: vepps Department of Transportation Page 3 of 3

Estimate Summary By Project

Contract ID: B14260-12-000-0 Estimate Number: 0006 Pay Period: 02/22/2014
to 03/05/2014

Project Number M004444.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .269
30000.000 731
1.000 $21,930.00 $30,000.00
MO004444
0020 654-1003 RAISED PVMT MARKERS TP 3 EA 65.000 129.000
10.000 .000
129.000 $.00 $1,290.00
0035 658-1210 SOLID POLYUREA TRAFFIC STRIPE, 10 IN, WHITLF 615.000 980.000
7.000 .000
980.000 $.00 $6,860.00
Category Amount: $21,930.00 $38,150.00
Category Number: (0020 BRIDGE NO 1
0095 540-1202 REMOVAL OF PARTS OF EXISTING BRIDGE, BR LS 1.000 .000
5000.000 1.000
1.000 $5,000.00 $5,000.00
1
Category Amount: $5,000.00 $5,000.00

Project Total Amount:

$26,930.00

$1,089,224.67



